

**BART Agreement Number: 6M8120**

**Approval Date: 07/09/19**

**Work Plan No. B.02-02 - Oakland Shops Spur Track G Spur Extension**

**Scope:**

The scope of work in this Addendum is in support of the Oakland Shops Yard G-Spur project. The new G spur currently connects to the existing spur track; the G-spur is planned to house a geometrycar in a proposed warehouse and inspection pit, which is included with this design.

The design and construction of this contract will happen in two phases. Phase 1 is limited to the 70' extension of a concrete saddle, approximately 165' of new track, and required utility improvements. Construction was completed on 5/14/18. Phase 2 involve completion of the final 565' of the G line spur track, and other applicable site work and will be advertised as a stand-alone project.

Scope of work in this contract relatesto

Work performed under this amendment will include the following tasks:

- 1) Management/Coordination
- 2) Phase II – 630' Track Extension
  - a. 100% Design
  - b. IFB Submittal with Final Cost Estimates and Specifications

**Prime:** HNTB/FMG

**Subconsultants:** None

**Total Work Plan Value:** \$168,648