

BART Agreement Number: 6M8144

Approval Date: 10/06/21

Work Plan No. A.05-03 – K-Line Enabling Works Supplement

Scope:

The consultant's Project Management Team will perform the following activities in support of the project:

- Coordinate work plan activities.
- Work plan communications/meetings/record keeping.
- Work plan progress reporting.
- Monthly progress reports and agreement administration.
- Bid Support
- Design Services During Construction (DSDC)

It is anticipated that contract administration will include the following items:

- Invoices and monthly progress reports
 - Work progress reporting
 - Highlight of significant issues requiring resolution
 - Financial reporting/tracking
 - Tracker of planned hours versus actual hours spent

Prime: HNTB+FMG JV

Subconsultant: None

Total Work Plan Value: \$ 460,686