BART Agreement Number: 6M8132 Approval Date: 02/07/19
Work Plan No. A.05- Design Support Coordination HMC

Scope:

The scope of services is to provide design/constructability support to the various
01RQ HMC project and individual design-bid-build construction contract packages
and will include the following work: participation in the development of contract
scope; project representation at project scoping, design review, constructability
review, and other meetings; coordination of project design engineers in development
of project plans and specifications; assistance in development and assemblage of
Contract Documents packages in preparation for bidding; coordinate the preparation
of addendums to the Contract Documents as necessary through the bid phase;
assist in selection of the lowest responsible, responsive bidder; assist with response
to protests on bids, and contractor NOPCs; provide design and constructability
review services (TBD); and other tasks as needed or as requested by the HMC
Project Manager.

Prime: ACm Joint Venture

Subconsultant Amount DBE (Y/N) | SBE (Y/N)
Seattle International Engineering $203,514 N Y

Total Work Plan Value: $215,136



