

**BART Agreement Number:** 6M8132

**Approval Date:** 2/26/2021

**Work Plan:** No. B11-01 Rev 1 – Prototyping and Design

**Scope:**

**2.0 SCOPE**

**A. Project Management and Administration**

1. Manage project tasks; conduct QA/QC review of project submittals and deliverables; and attend and coordination meetings with BART.

**B. Preparation of drawings for sealant installation in select locations of the steel lined tunnels.**

**C. Specifications for sealant, and coordination of field efforts with sealant provider.**

**D. Prepare and provide drawings and specifications to install sealant.**

**Prime:** ACm

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
Applied Materials & Eng.	\$ 3,200	N	N

**Total Work Plan Value:** \$ 43,616