

**BART Agreement Number: 6M8148**  
**Work Plan No. A.04- HMC Central Warehouse**

**Approval Date: 06/19/19**

**Scope:**

The detailed scope and tasks are as follows:

- A. Design Services during Construction
  - Response to requests for information (RFI)
  - Review submittals
  - Prepare contract change notices (CN) as necessary
  
- B. Record Drawings
  - Prepare record drawings based on redlined plans provided by the Resident Engineer and/or Contractor.

**Subconsultants:** None

**Prime:** TY Lin + TSE JV

**Total Work Plan Value:** \$254,668