

BART Agreement Number: 6M8151

Approval Date: 05/03/21

Work Plan No. A.05-03-HMC-150

Scope:

Consultant will continue to provide CM services for the HMC Project, including tasks as listed below, for the execution of design-bid-build construction Contract No. 01RQ-150: The scope of work for this Work Plan includes:

1. Usual and customary CM services in support of Contract No. 01RQ-150 utilizing the guidelines as established in the latest edition of the BART Resident Engineer's Manual.
2. Coordination with the District's various departments occupying or responsible for the affected facilities.
3. Conduct regular and special meetings, as required.
4. Perform all contract close-out activities in accordance with the contract General Conditions; Contract Specifications Section 01 77 00, Closeout Procedures; the BART Resident Engineer's Manual 2019 Edition (RE Manual); and the RE Manual PF-36 procedures, including Exhibit 8: Checklist of Audit Items Required for Contracts Before Closing, and Exhibit 9: Contract Close-Out Check List.
5. Quality Assurance
6. Coordination with third parties (City, PG&E, UPRR, etc.), as required.
7. Arranging, facilitating, and administering for contractor identification badging.
8. Administering and facilitating the preparation and review/approval process of the Contractor's required Site Specific Work Plans (SSWPs).
9. Field surveys, as required.
10. Utilize and keep current at all times the CMS Wong database system.

Prime: The Allen Group, LLC/Vali Cooper & Associates, JV

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Aura	\$71,185	Y	Y
M Lee	\$67,003	Y	Y
Shiralain	\$16,190	N	Y

Total Work Plan Value: \$ 668,161