

**BART Agreement Number: 6M8177**

**Approval Date: 06/21/22**

**Work Plan No. B.09-01 – 34.5 kV Cable Replacement - M-Line - (CCTV CO Work)**

**Scope:**

This Work Plan is to provide Resident Engineering, Assistant-Resident Engineering, Office Engineering, and Scheduling services for the 34.5 kV AC Cable Replacement and Fiber Optic Cables Installation M-Line project. BART has contracted out a project that include providing all materials, labor, supervision, hardware, tools, equipment, and appurtenances necessary for the replacement of sections of BART's 34.5 kV sub-transmission system as specified in Contract 15EJ-171. This work plan is to extend the services of the CM team to manage the CCTV Change Order work.

**Prime: PreScience**

| <b>Subconsultant</b> | <b>Amount</b> | <b>DBE (Y/N)</b> | <b>SBE (Y/N)</b> |
|----------------------|---------------|------------------|------------------|
| RSE                  | \$ 78,430     | Y                | Y                |

**Total Work Plan Value: \$ 268,305**