

**BART Agreement Number: 6M8120**  
**Work Plan No. A.01-04 - Supplemental DSDC Services for BART's El Cerrito Del Norte (ECDN) Modernization Project**

**Approval Date: 10/23/18**

**Scope:**

This work plan intends to provide Supplemental DSDC Services for BART's El Cerrito Del Norte (ECDN) Modernization Project including:

- Roll-up (Coiling) Doors at TVM Alcoves
- Additional ADA Accessibility Improvements
- \$35k Contingency for Additional Anticipated Services
- 

**Prime: HNTB/FMG**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
<b>Mark Thomas</b>	<b>\$38,784</b>	<b>N</b>	<b>N</b>
<b>YEI Engineers</b>	<b>\$8,108</b>	<b>Y</b>	<b>Y</b>

**Total Work Plan Value: \$150,870**