

BART Agreement Number: 6M8120

Approval Date: 04/12/18

Work Plan No. A.04 - Elevator Lobby LED Lighting Improvements

Scope:

Administration and Project Management: The Program Management Team will perform the following activities in support of the project:

- Coordinate work plan activities.
- Work plan communications/meetings/record keeping.
- Work plan progress reporting.
- Subconsultant management.
- Monthly progress reports and agreement administration.

Design Services During Construction (DSDC): DSDC scope includes but is not limited to:

- Construction meetings and site visits as needed
- Submittal reviews and responding to requests for information
- Change notice and change order support

Prime: HNTB/FMG

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
HLB Lighting Design	\$50,089	Y	Y

Total Work Plan Value: \$85,957