

BART Agreement Number: 6M8144

Approval Date: 04/28/2020

Work Plan No. A.01-05 – Additional As-Needed Design Services During Construction (6 Month Duration)

Scope:

2.1 Administration and Project Management: The Program Management Team will perform the following activities in support of the project:

- Coordinate work plan activities.
- Work plan communications/meetings/record keeping.
- Work plan progress reporting.
- Subconsultant management.
- Monthly progress reports and agreement administration.

Prime: HNTB + FMG JV

| Subconsultant | Amount | DBE (Y/N) | SBE (Y/N) |
|----------------------|---------------|------------------|------------------|
| YEI Engineers | \$87,964 | Y | Y |
| Mark Thomas | \$14,352 | N | N |

Total Work Plan Value: \$529,235 (FMG \$147,294)