

**BART Agreement Number: 6M8144**

**Approval Date: 10/22/19**

**Work Plan No. B.06-01 W-Line Tunnels Water Intrusion Assessment Project**

**Scope:**

Task 1 - Project Management and Administration

Task 2 - As-built Drawings, Geotechnical Report and Literature Review; Inspection Planning and Pre-Inspection Activities.

- Review Available Relevant Data
- Coordination with BART and Local Agencies
- Pre-Inspection Training
- Track Allocation

Task 3 - Field Inspections

- On Track High Rail Vehicle Inspection

Task 4 – Engineering Assessment Report

- Research Tunnel Water Intrusion Mitigation Methods
- Prepare and Submit Engineering Assessment Report
- Respond to BART Review Comments

**Prime: HNTB &FMG (JV)**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
<b>Gall Zeidler Consultants</b>	<b>\$151,243</b>	<b>N</b>	<b>N</b>

**Total Work Plan Value: \$249,100**