

**BART Agreement Number: 6M8144**

**Approval Date: 10/23/19**

**Work Plan No. B.14-01 Tunnel Waterproofing Design Services**

**Scope:**

A: Further Investigation

A.1 Further Investigation

B: Design Development

B.1 35% - Design Phase

B.2 65% - Design Phase

B.2.1 65% Structural Plans, Specifications, and Cost Estimate

B.2.2 Review Geotechnical Design and Water Data

B.3: 95% - Design Phase

B.4: 100% (IFB) - Design Phase

C. Project Management

C.1 Project Management

C.2 Team Coordination, Progress Meeting and Technical Meetings.

D. Bid Support

D.1 Bid Support During Procurement Phase

**Prime: HNTB & FMG (JV)**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
<b>Gall Zeidler</b>	<b>\$1,084,932</b>	<b>N</b>	<b>N</b>

**Total Work Plan Value: \$1,386,178**