

BART Agreement Number: 6M8146

Approval Date: 06/10/21

Work Plan No. A06-01-Additional Design Services for North Berkeley and Fremont Access Improvements

2. SCOPE OF WORK

Task 1.0 –Project Management

CONSULTANT WILL:

- Conduct general project administration for the remainder of the Design Phase
- Manage the Design Team through completion of the Design Phase.
- Attend design progress meetings.
- Manage and coordinate subconsultants.

DELIVERABLES:

- Meeting agendas and meeting minutes for all meetings.
- Spreadsheet tracking design questions and decisions.
- Monthly invoices.

Prime: Parsons

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Studio L'Image	\$32,951	Y	Y

Total Work Plan Value: \$ 198,966