

BART Agreement Number: 6M8147

Approval Date: 08/13/19

Work Plan No. B.04- A77 Interlocking Renewal Project - Additional Design and DSDC

Scope:

This Work Plan provides the Scope and Budget to complete additional work requests made during the design of the A77 Interlocking Renewal Project.

Prime: PGH Wong

Subconsultants: None

Total Work Plan Value: \$1,180,937