

**BART Agreement Number: 6M8150**

**Approval Date: 04/19/19**

**Work Plan No. A.04- CM Support Services for El Cerritos Del Norte  
Modernization Project**

**Scope:**

This workplan provides construction management services support for the El Cerrito Del Norte Station Modernization Project. The additional support would consist of one part time Assistant Resident Engineer to help the current team with all the redesign efforts, as needed.

**Prime:** Prescience

**Subconsultants:** None

**Total Work Plan Value:** \$292,785