

**BART Agreement Number: 6M8177**

**Approval Date: 8/25/21**

**Work Plan No. B.05 – CM Support 34.5 kV AC Cable Replacement and Fiber Optic Cables Installation**

**Scope:**

**This Work Plan is to provide Assistant-Resident Engineering (2), Inspection (2), Scheduling, Quality Assurance & Materials Testing Services and Construction Surveying Services (2) for the 34.5 kV AC Cable Replacement and Fiber Optic Cables Installation A-Line project. BART will be contracting out a project that include providing all materials, labor, supervision, hardware, tools, equipment, and appurtenances necessary for the replacement of sections of BART's 34.5 kV sub-transmission system as specified in Contract 15EJ-180. The duration of this work plan is 24 months.**

**Prime: PreScience**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
ISI	\$ 56,978	Y	Y
RSE	\$ 699,707	Y	Y
Azad	\$ 135,740	Y	Y
EMCM	\$ 701,623	Y	Y

**Total Work Plan Value: \$ 2,224,210**