

**BART Agreement Number: 6M8183**

**Approval Date: 11/08/21**

**Work Plan No. A.07-01 – TCMP Enabling Works Contract 49GH-130 Resident Engineer**

**Scope:**

The scope of work for this Work Plan includes:

1. Usual and customary CM services in support of completion and close out of Contract No. 49GH-130 utilizing the guidelines as established in the latest edition of the BART Resident Engineer’s Manual.
2. Coordination with the District’s various departments occupying or responsible for the affected facilities.
3. Conduct regular and special meetings, as required.
4. Manage the procurement and handling of all material needed to execute the Contract Specifics.
5. Manage the Procurement of non-revenue equipment needed for Installation.
6. Manage 3<sup>rd</sup> Party Contracts needed for Disposal, Hazmat Abatement, Traffic Control and Warehouse Space.
7. Perform all contract close-out activities in accordance with the contract General Conditions; Contract Specifications Section 01 77 00, Closeout Procedures; the BART Resident Engineer’s Manual 2019 Edition (RE Manual); and the RE Manual PF-36 procedures, including Exhibit 8: Checklist of Audit Items Required for Contracts Before Closing, and Exhibit 9: Contract Close-Out Check List.
8. Quality Assurance before, during and at close out.
9. Coordination with BART department (Train Control Engineering, Electrical Engineering, Train Control Maintenance, Electrical Maintenance, Track and Structures, and Operations) as required.

**Prime: TRC**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
SSC Inc	\$ 677,585	N	Y

**Total Work Plan Value: \$ 1,111,862**