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Work Plan No. B.05- TCCCP Traction Power Substation Design 
 
 
Scope: 
 
This workplan is for design and procurement of new traction power substations and 
gap breaker stations and site layouts for the Transbay Corridor Core Capacity 
Project (TCCCP). TCCCP consists of the procurement of new rail cars, upgrade to 
communications based train control and construction of new traction power 
substations to increase passenger capacity in the core BART System. New 
substations included in this workplan will complement other BART projects including 
upgrading existing substations and replacing 34.5kV cables to support reduced 
headways and new vehicles. 
 
 
Prime: HNTB/FMG 
 
Subconsultants: None 
 
Total Work Plan Value: $4,753,338 
 


